- " potmEP #110 R R P B R TP SR
(") FAIRMONT COKE WORKS '~ = L *,' B S TP A

ATTN:
T'Iij'

" II.

?Wﬂf"i' R N ST RN TR T
B T .

- LAFAYETTE STREET : L : oo \‘ﬂ)-
FAIRMONT, MARION COUNTY, WY 26554 S p FRE LN
CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR T N

SITUATION (WEDNESDAY 06/22/94, 1830 HOURS)

Al
B. .

C.
DI

- A

:B. .

PERSONNEL ON SCENE: EPA-l, TAT-2, ERCS- -16.

- WEATHER ON SCENE: ' PARTLY SUNNY HOT AND HUMID WITH

TEMPS IN MID TO UPPER BO’S THUNDERSTORMS LATE IN THE '
DAY. -
0SC POWELL ON SITE TO DIRECT REMOVAL ACTIVITIES.

'*PROJECT COSTS:

- AGENCY COST as oF 06/22/94 A‘f  CEILING
ERCS T 81,265,242 .f"$1,4oo,oeo'

TAT. " ¢ .. . $.7166,980 -  $ 194,000
'EPA DIRECT ‘. = $ 53,020, . % /106,200
" EPA INDIRECT . °~ § 89,201 @ = % 177 000

l‘:TOTAL B | $1,574,443. 81,877, 200

‘UNOBLIGATED"T_VAI_I S e 045 200

SITE CEILING "NJ'HE'G‘ L $3,923,4oof"

'ACTIONS TAKEN : ' o o L Ty
' 'ERCS COMPLETED ASBESTOS ABATEMENT OPERATIONS INVOLVING ';\M/f

EXTERIOR PIPELINES. -

ERCS CONTINUED SHEARING PROCESS LINES FROM TRENCHES AND
ASSOCIATED BUILDINGS. ONE=30 CUBIC YARD BOX CONTAINING
HAZARDOUS PIPE (BULK GROUP #1i5) WAS SHIPPED FOR :

 .DISPOSAL TO WAYNE DISPOSAL INC., BELLEVILLE, MI

BID PACKAGES ARE BEING PREPARED FOR T & D OF BULK
GROUPS 17 = 27.
ERCS COMPLETED . OPENING THE TOP OF TANK ZZT31, A

- 200,000 FT®° GAS HOLDING (TANK. THE ‘TANK IS’ PRESENTLY

HOLDING APPROXIMATELY 1.5 MILLION GALLONS OF BENZENE

_CONTAMINATED WATER (LOW 1EVEL). = -
‘. RECENT RAINFALL TEMPORARILY ELIMINATED THE NEED FOR

DUST CONTROL.

' ONE=30 CUBIC YARD SLUDGE BOXES CONTAINING BULK GROUP #9 oo
 WASTE "WAS SHIPPED TO ENVOTECH MANAGEMENT SERVICES,_ '

'BELLEVILLE MI FOR DISPOSAL.

FUTURE PLANS
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- ERCS TO. CONTINUE PRODUCT REMOVAL FROM TANKS VESSELS,_"
" AND TRENCHES, .
' SCHEDULING FOR THE DISPOSAL OF BULK GROUP #13 (BENZOL

SCRUBBER WOOD). WILL BE DONE AFTER THE SCRUBBERS ARE
"FELLED".  THE 2 SCRUBBERS AND FINAL COOLERS ARE . - o
SCHEDULED FOR DEMOLITION DURING THE WEEK. OF JULY 18, e AT
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G 5CURRENT T & D SCHEDULE 1s AS FOLLOWS; BULK GROUP #15
. (CONTAMINATED PIPE), TWO-30 CUBIC YARD ROLL-OFFS ON.
 "EACH OF THE FOLLOWING DAYS 6/23, 6/24, AND 6/27; BULK
- . GROUP. #9 (COMB. ORGANIC SLUDGES), ONE-20 CUBIC YARD.
' SLUDGE BOX ON 6/27; BULK GROUP #14 (PCB’S), 5/29,.
'REMAINING LAB pacxs, 6/30. o

'EDWARD M. POWELL, OSC . . T
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